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� CSC

� RPC

� Tracking
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ALL:

� Rework all interfaces to match the latest COBRA version. All the

persistency, ROUs etc.

Advanced status for RPC/CSC, to be done for DT

DT plan:

� No major modification for this release, just match with new COBRA and

CommonDet interface;

� work going on for re-architecture segment building and DT hits as RecHit;

Point 1 do be done (hopefully easy hacking code from CSC/RPC...), 2

longer timescale
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CSC plan:

� Fix the LH -z endcap mistake: CMSIM gave LH local coordinates: It may

influence the CSC Trigger software (and Muon tracking)

– introduce the correct transformation of the GEANT3 rotation matrices

read from the CMSIM rz geometry file;

– change the signs of the SimHit coordinates read from CMSIM

appropriately to match.

� Some minor (or perhaps not!) updates and fixes to geometry relating to

CSC wires.

� Add an extra value to our Strip Digi (SCA start time, for experts.)

� SimHit-Digi association (based on CommonDet base code).

In principle all ’done’, test with new CommonDet
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RPC plan:

� New Rpc responsible: Artur Kalinowski

� migration C8ROU! SuId;

� minor updates in test directiories;

� Second endcap problem on it’s way (LH coordinate for -z as for CSC).

All well advanced
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Tracking plan:

� Improvements can probably wait...

� Modification in track reconstruction access, to match with CommonDet

(and Tracker) and facilitate the muon track persistency;

� track persistency: already implmented in private area, require changes in

CommonDet (sorry, I mean CommonReco), but we should first agree on

DetUnitNumbering business;

� Tracking speed-up via improved DetUnit navigation: code

(CommonReco) almost ready, need extensive test by Tracker people

before committing;

Probably nothing of this (but point 1, maybe) will go into this release
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